

Board of Supervisors Drainage Minutes  
Of  
September 25, 2023

SCANNED

Present: Supervisors Chris Vanness, Richard Lukensmeyer, Drainage Lead Colette Bruns, Auditor Katy Flint, Drainage Engineer Lee Gallentine. & Gary McVicker

WO 186 DD 30 Change Order


The Board met to discuss the change order submitted from CGA for Contractor Gehrke, Inc. During construction, it was discovered that the sand had spread quite a bit farther downstream than expected (approximately 300') and on the upstream end there is a 3" tree root inside the tile from 8' tall willows to the north (approximately 200'). In order to replace all the tile that has more than 1"-2" of sand and the tile up to the willows, the project will expand from 1055' of tile to 1600' of tile. This would add about \$32,175 to the project costs using the bid price per foot for removal and replacement. Vanness will speak with landowner Jeff Jensen to remove the willows that have plugged the tile and Bruns will also send a letter. Gallentine also said that the contractor will be starting on the headwall later this week. Motion by McVicker, seconded by Lukensmeyer to approve Change Order No. 1 increase of \$32,175.00 for DD 30 Wo 186 CGA Project 7190.31. All ayes, motion carried.

WO 152 DD 79 DIV 2

Gallentine also reported that Arne Anderson prefers to leave the trees and install 400' as solid pipe. The board agreed to have Mort's install solid dual wall with joints and concrete each joint. CGA will be on site.

The Board met to discuss the Drainage District Utility Permit Application from Alliant Energy regarding Scott Twp Sec 4 received from Cody Hemann on September 19, 2023. Alliant will walk the crane from 477 to 478 at 1600 feet total distance. The area is between 200<sup>th</sup> St and 190<sup>th</sup> St in JDD 85-228, no tile will be crossed. Motion by McVicker, seconded by Lukensmeyer to approve the utility permit at no charge.

  
\_\_\_\_\_  
Chris Vanness, Chairman

ATTEST:   
\_\_\_\_\_  
Colette Bruns, Drainage Lead

AE 7476