



ALT ID	Change Order Number	County/Route/Section	Contract ID	Federal Number
210657	001	CUY-SR 3-02.72	CUY89265	E191(570)

I hereby agree to the Contract changes set forth in this Change Order and release the Department from any further obligation for compensation for any known or suspected substantive direct and indirect costs incurred except as mutually agreed and described in the Explanation of Necessity.

Execution of this Change Order does not invalidate any provisions of the Contract nor release the Surety from any of the terms or conditions stated therein.

Change Order Grand Total \$83,250.00

CHAGRIN VALLEY PAVING INC (Contractor)

By Contractor

Recommended by

Title	Date
-------	------

Title	Date
-------	------

Approved by

Acknowledged by (Local Agency)

Title	Date
-------	------

Title	Date
-------	------

Questions	Yes	No
Is this change order emergency work?		No
Is this change order a claim?		No
Is this change order funded by a Central Office program?		No
If so, is this change order above the specified threshold amount for that program?		
If so, has this change order been approved by the Program Manager?		
Is this change order a final measurement?		

Attach copy of written concurrence.



Proposal	Proj Nbr	Line Item	Item Code	Unit	Quantity	Unit Price	Additions	Non - Performance
Ln Nbr	Description							
0027	CUY89265-2	0027	609E260 01	FT	1850.000	\$45.00	\$83,250.00	
	CURB, TYPE 6, APP							
Grand Totals							\$83,250.00	\$0.00
Change Order Grand Total							\$83,250.00	

Proj Nbr	State Acct Code	State Funding Code	Funding Source Code	Funding Source Desc	Source Part %
CUY89265-2	4BG7		LOCL	CITY AND VILLAGE FUNDS	100.00

LINE ITEM 27 QUANTITIY INCREASE IS REQUIRED AS A RESULT OF FIELD CONDITIONS.

OVER THE COURSE OF THE 2021/2022 WINTER SEASON (POST CONTRACT AWARD), THE SOUTHBOUND EXISITING CURB ON RIDGE ROAD FROM SR 82 TO THE NORTH CORP LINE EXPERIENCED A SIGNIFICANT AMOUNT OF DETERIORATION.

D12 CONSTRUCTION WITH THE CONCURRENCE OF THE CITY OF NORTH ROAYLTON HAS IDENTIFIED CURB REPLACEMENT LOCATIONS NECESSARY TO MEET THE PLAN INTENT.

...

IT IS EXPECTED THAT THIS LINE ITEM OF WORK WILL REQUIRE A QUANTITY INCREASE ABOVE PROJECT EXTRA WORK LIMITS. THIS EXTRA WORK CHANGE ORDER WILL BE REVIEWED BY ODOT CENTRAL OFFICE IN ADVANCE OF FIELD INSTALLATIONS.

Change Order Reason Code(s)	Change Order Description(s)
02	SIGNIFICANT DIFF BTWN PLAN & ACTUAL QTYS



ALT ID	Change Order Number	County/Route/Section	Contract ID	Federal Number
210657	002	CUY-SR 3-02.72	CUY89265	E191(570)

I hereby agree to the Contract changes set forth in this Change Order and release the Department from any further obligation for compensation for any known or suspected substantive direct and indirect costs incurred except as mutually agreed and described in the Explanation of Necessity.

Execution of this Change Order does not invalidate any provisions of the Contract nor release the Surety from any of the terms or conditions stated therein.

Change Order Grand Total \$117,000.00

CHAGRIN VALLEY PAVING INC (Contractor)

By Contractor

Recommended by

Title	Date
-------	------

Title	Date
-------	------

Approved by

Acknowledged by (Local Agency)

Title	Date
-------	------

Title	Date
-------	------

Questions	Yes	No
Is this change order emergency work?		No
Is this change order a claim?		No
Is this change order funded by a Central Office program?		No
If so, is this change order above the specified threshold amount for that program?		
If so, has this change order been approved by the Program Manager?		
Is this change order a final measurement?		

Attach copy of written concurrence.



Proposal	Proj Nbr	Line Item	Item Code	Unit	Quantity	Unit Price	Additions	Non - Performance
Ln Nbr	Description							
9027	CUY89265-2	9027	609E260 01	FT	2600.000	\$45.00	\$117,000.00	
	CURB, TYPE 6, APP							
Grand Totals							\$117,000.00	\$0.00
Change Order Grand Total							\$117,000.00	

Proj Nbr	State Acct Code	State Funding Code	Funding Source Code	Funding Source Desc	Source Part %
CUY89265-2	4BG7		LOCL	CITY AND VILLAGE FUNDS	100.00

PLAN LINE ITEM 27 QUANTITY EXTENSION ABOVE PROJECT EXTRA WORK LIMITS.

OVER THE COURSE OF THE 2021 / 2022 WINTER SEASON (POST CONTRACT AWARD), THE SOUTHBOUND EXISTING CURB ON RIDGE ROAD FROM SR 82 TO THE NORTH CORP LINE EXPERIENCED A SIGNIFICANT AMOUNT OF DETERIORATION.

D12 CONSTRUCTION WITH THE CONCURRENCE OF THE CITY OF NORTH ROYALTON HAS IDENTIFIED CURB REPLACEMENT LOCATIONS NECESSARY TO MEET THE PLAN INTENT.

THE AS BID UNIT COST HAS BEEN REVIEWED AND ACCEPTED BY THE D12 OFFICE FOR THE QUANTITY PORTION ABOVE EXTRA WORK LIMITS.

CONCURRENCE FROM THE CITY OF NORTH ROYALTON HAS BEEN OBTAINED FOR THIS LINE ITEM EXTENSION.

...

LINE ITEM 9027 WILL BE ADJUSTED TO APPROVED FINAL QUANTITY UPON WORK COMPLETION.

--

Change Order Reason Code(s)	Change Order Description(s)
02	SIGNIFICANT DIFF BTWN PLAN & ACTUAL QTYS