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In Progress

Need to check on status Funding source or amount

2022 New projects

Red Hill Signage for completed kiosk 2022 budget RFP with Proposals Kiosk signage completed and installed done

GOCO Resilient Communities AVLT Red Hill Shade Shelter & landscaping Grant $55,000 GOCO Contract & Resoution RFP out and due May 13th Contracting and construction Contracting and construction

Red Hill B-Line Trail Improvements and C-line alternate bike trail. AVLT Maintenance EndowmentRFOV May project BLM trail approvedRFOV Community Project  May 3,10,17 Assess completion or probuild needs Potential probuild to finish

*delayed final design/ permittingCrystal River Restoration and Weaver Ditch Efficiency Project Grant Funded Fully Funded access permission,bidding and contractingconstruction construction

GOCO Resilient Communities AVLT  ADA Access/ classroom grant $55,000 GOCO Contract &Resoution access permission,bidding and contractingconstruction construction

Fishing is Fun Grant Crystal River Project.  CPW 2020 ADA access/classroom Grant $30,000 processed access permission,bidding and contractingconstruction construction

Fishing is Fun Grant Crystal River Project. CPW 2021 In-channel improvements Grant $50,000 processed access permission,bidding and contractingconstruction construction

*no staff training CIWMP- Approval for 2022 weed mitigation strategies 2022 Budget BOT 2022 Plan Approved Implement Plan Implement Plan

Playground & Park equipment repairs Cirsa audit RFR 2022 Budget RVR& Orchard spinner floors Hendricks, Sopris and Gianinetti vinyl coating on exposed metal spring project

High Speed Radio WiFi Internet at Gateway RV Park 2022 rv park budget purchased tower & wi-fi radios instlall equipment and hook up to tower completed by May 1st completed by May

*delayed production/ deliveryMobile Stage 3 trained used 8 times in 2021 2022  budget purchasing side walls and bannersCreate fee waiver guidelines spring use Spring Use

Aquatics Facility Bond Process Hilltop Securities hired council & bond finance voter approved schedule bond release dates Hire Owners Rep RFP for engineering and design work

Nature Park-loop pathway improvements trail maintenance techniques surplus EWF from 2021 Test sections wood chips Test Pea gravel on muddy sections report

Hillcrest Cemetery 2022 budget Fence Completed contract for survey and plot layout work commenses work concludes

RVR Park Weed Management  - can/will they adopt Town weed plan Orchard & Triangle Park Town Staff request to GM old town owners approaching RVR board experiment in Triangle and Orchard report

Hendricks Playground Replacement  Burke bid $82,604  2022 Budget RFP closed 5 proposals analize bids & public outreach contracting construction

Sopris Park Water Fountain replacements ordered ordered second bids for new concrete pads poured fall project August/Sept fall project August/Sept

Dogs in park story map 2022 Budget research subcontract graphic artist produce marketing and advertise

Miners Park Irrigation Retrofit to ditch water 2022 parks CIP budget VFD Pump on hand Hire electician to hook up pump get functional Functional

Highway 133 South Irrigation replacement project 2022 Parks CIP budget System designed with parts list rfp for contractor Due May 5th Contracting for installation summer fall project

Electrification of mow equipment 2022 parks budget equipment purchased training and use use use assesment

Youth Art Park Rio Gande with Carbondale Arts $35k GOCO Grant Extension extension to Sept 2022 RFP for contractor phase 1 Summer Project  Summer Project

North Face Bike Park Jump line capping 2022 Rec budget schedule and re-contract work spring project late April project completed Project complete

Replace Rec Center Skylights and LED Gym retrofit 2022 Rec budget & FMLD Mini Grant Completed out to bid with RFP grant notification Bidding and Contracting  summer project project

Replace Pool Chemtrol distribution unit 2022 Pool Budget budgeted ordering Schedule and contract the work spring project

Replace pool water heater at Pool 2021 budget partial replaced , waiting to test installed test in spring when waer back on functioning

Updated Highlighted Chart of Master Plan na Feb P & R Meeting use for 2023 budgeting use for 2023 budgeting budgeting for 2023

Ramey-Harvey Park Improvements 2022 budgeted New town park paperwork bear proof trash cans & install signage install solar irrigation controllers maintain

4th Street Plaza Park Imrovements Not budgeted Title work complete? Research improvements Research improvements Budget for improvements 2023

* affected by covid-19 

Completed  2021-22

* timing pushed back Orchard Park Playground Replacement Project Construction completed Completion Winter 2021

* change scope public outreach Aquatics Facility Master Plan completed GOCO Grant closeout

Nuche Park - Parking & Signage Fence Permit and approval fence completion

Miners Park Volleyball Border Project net sleeves, lines, grass seed Completed

Triangle Park Tennis Courts crack repair completed with final  fix open

*delayed fundraising Batting Cage at Bill Hanks construction complete Inspected install signage  shut down store for winter in shed

*delayed bidding Fence at White Hill (Hillcrest) Cemetery received bid Taylor Fencing Old Fence Removed & contractConstruction and completed

Nuche Park Parking Lot improvements Grade and Road base Street Crew Timing TBD but before Bald Eagle Closure Construction Bald Eagle Closure Dec 1

Bear Proof Trash and Recycling Cans conservation Trust Fund 2 in triangle, 2 in Thompson arrived and placed done done

Bonnie Fisher Park signage and enforcement Demeters Garden/Access roadpublic outreach /sign production Signs Installed send letters to homeownersEnforcement Enforcement

Electric Work at RV Park 2022 rv park budget Contracted w/Lassiter phase 4 work complete sites 15-19 completed completed by May

Grants not awarded 2021 FMLD Gianinetti Park Playground phase 2 submitted Not awarded

GOCO Gianinetti Park ADA enhancements Resilient Communities Grant did not qualify

GOCO/ NFWF Restore Grant for Crystal River Project  $249,947 submitted Award notification March 2021 Not awarded

Contracting Natural Land managers 

90 daysCarbondale P & R Outstanding Projects 4/13/2022 Completed 30 days 60 days
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