

**Boone County  
Quarterly Meeting  
July 3, 2024**

## Pre-Construction Projects (Active)

- **6-79**                    **I-75/I-275 Interchange**
  - Environmental Document expected Summer 2024
- **6-80**                    **Walton Interchange**
  - Environmental Document expected Summer 2024
  - IMR expected Fall 2024
  - Right of Way Plans expected Summer 2025
- **6-446**                 **KY 237 to Mall Road Connector**
  - Preliminary review of alternates shows a \$40,000,000 Right of way cost and a Full Environmental Impact Statement (a larger document than the Brent Spence) a first for district 6.
  - Right or Way    NH        2027                \$40,000,000
- **6-447**                 **US 25 from Winning Colors to Industrial Road**
  - Expect Environmental Document and Right of Way Plans 2024
  - No funds this Biennium
- **6-1087**                **Richardson Road Bridge over RR**
  - No funds this Biennium
- **6-8000.20**            **I-275/KY 212 Interchange and KY 20**
  - Design            STP        2027                \$6,240,000
- **6-80000**             **KY 237 Gunpowder Road**
  - Gresham Smith under contract
  - Alternates under development to reduce flooding impacts
- **6-80001**             **KY 237 Cardinal Cove to Graves Road**
  - Right of Way Plan available
  - Working on Environmental for Summer 2024
- **6-80100**             **Turfway and Thoroughbred one way couplet**
  - Survey and Drainage study underway
  - Environmental Document expected Summer 2024
- **6-80101**             **KY 18 Super Street**
  - Right of Way underway
  - Construction July 2026
- **6-80102**             **Frogtown Road from US 42 to US 25**
  - Working on a new alternate to take to the public.
  - Alternates should be available Fall 2024
- **6-80150**             **Turfway Road from Aero Parkway to Donaldson**
  - Right of Way underway
  - Construction July 2026

**Boone County  
Quarterly Meeting  
July 3, 2024**

- **6-80202 Central Boone County Study (same as 6-80214)**
  - Planning Study SPP 2024
  - Should have a consultant selected this fall
- **6-80204 New connector from KY 536 to KY 14**
- **6-80206 KY 18 from Caroline Williams Way to KY 338**
  - Design SPP 2025 \$1,000,000
- **6-80207 Camp Ernst Road from KY 536 to Long Branch**
  - Design Funds requested 9-23-2023
- **6-80208 Camp Ernst Road from Long Branch to KY 237**
  - Will be designed in conjunction with 6-80207 once Design Funds Authorized
- **6-80209 KY 237 at Litton lane**
  - Phase II Design funds requested 1-24-2024
- **6-80210 KY 18 grade separation at KY 842 and Mall Road**
  - Design SPP 2027 \$5,000,000
- **6-80211 KY 18 grade separation at KY 1017**
  - Design SPP 2027 \$1,860,000
- **6-80257 Rest Area Expansion**
  - Final Plans for Northbound due Fall 2024
- **6-80304 Hicks Pike from US 42 to KY 338**
  - Design STPF 2025 \$4,960,000
- **6-80316 US 25 from KY 16 to KY 338 (same as 6-80359)**
  - Design STPF 2027 \$4,320,000
- **6-80317 Limaburg Road from Conrad Lane to KY 18 (encompassed in 6-80356)**
  - Design STPF 2025 \$1,620,000
- **6-80318 KY 20 from KY 495 to KY 237 (same as 6-80357)**
  - Design SPP 2027 \$4,050,000
- **6-80320 KY 237 Central Parkway**
  - Construction SPP 2025 \$10,000,000
- **6-80350 Grand National connection to Chambers Road**
  - Design SPP 2027 \$2,000,000
- **6-80351 KY 14 turn lanes to Walt Ryan Way**
  - Design SPP 2025 \$400,000
- **6-80352 Walton Ramp Safety Project**
  - Construction SAF 2025 \$1,500,000
- **6-80356 Limaburg Road from KY 18 to Gateway Blvd (same as 6-80317)**
  - Design SPP 2026 \$1,500,000
- **6-80357 KY 20 from KY 495 to KY 237 (same as 6-80318)**
  - Design SPP 2026 \$1,500,000
- **6-80358 KY 536 from Camp Ernst to Old Union Road**

## Boone County Quarterly Meeting July 3, 2024

- Design            SPP    2026            \$1,750,000
- **6-80359            US 25 from KY 16 to KY 338    (same as 6-80316)**
  - Design            SPP    2026            \$2,000,000
- **6-80360            New Connector from KY 16 to Chambers Road**
  - Design            SPP    2026            \$2,000,000

### Construction Projects

- **6-162.20            KY 536 from US 25 to KY 1303**
  - Working on Resident Engineer Punch list. Final inspections scheduled for end of July.
- **6-444                Donaldson from KY 842 to Mineola**
  - Traffic switch the second week of August. The Mineola end will shift to the north, Shift then moves to south side from Turfway to Houston. Waterline and Sewer work through the winter and stabilization and paving to occur next summer. Fall 2025 Completion
- **6-445                Mineola Pike**
  - Soil Stabilization scheduled for next week. Work on curb and paving to follow. Expected completion around Labor Day.
- **I-75 SB at Walton Interchange**
  - Exit Ramp to be widened to accommodate
- **I-275 at Indiana Carroll Cropper Steel Repairs**
  - May 2025 completion date. Preconstruction Conference not yet scheduled. Contractor has 90 days to complete Westbound work and 30 days to complete Eastbound work from their begin dates.

### Resurfacing Projects

- **KY 18                Burlington Pike: From Woolper Road to KY 338**
- **US 42                Gallatin County line to KY 14**
- **US 42                KY 842 to I-75 Ramps**
- **I-275 from Hebron to Kenton County Line-** Work Completed on July 2<sup>nd</sup>. KYTC will be scheduling a final inspection for September
- **US 42 at KY 338** High Friction Surface will be installed on US 42 approaching KY 338 in both directions

### Traffic/ Permits

**Boone County  
Quarterly Meeting  
July 3, 2024**

## LPA Project

- **6-114 KY 20 – Boone**
  - *Construct left and right turn lanes on KY 20 EB and WB at Aviation Blvd. Add crosswalk and new bus shelter pad at the intersection*
  - Notice-to-Proceed with R/W Phase given on 7/12/23.
- **6-185 CVG Trail – Boone**
  - *Construct a multi-use path along KY 236*
  - Notice-to-Proceed with Design Phase given on 3/31/23.
- **6-373 KY 237 Turn Lanes – Boone**
  - *Build right turn lanes multiple intersections along KY 237 at Conrad Ln, Cougar Path, Limaburg Rd, Barbara Dr, Coral Dr*
  - Pre-Design Scoping Meeting held on 2/14/24; NTP with Design Phase given on 3/22/24.
- **6-383 Boone County EV Chargers – Boone**
  - *Install three DC Fast Chargers at each of three locations (County Parks Dept 5958 Garrard St, Burlington Commons Washington St, 287 Richwood Rd)*
  - Design and Construction funding scheduled for FY2025.
- **6-440 MUP along KY 237 - Boone**
  - *Construct a Multi-Use Path along KY 237 from Stephens Elementary School to KY 20 (Petersburg Road)*
  - Final Walkthrough held on 12/7/23; awaiting closeout paperwork.
- **6-442 Camp Ernst Road - Boone**
  - *Improve safety and traffic congestion at the Camp Ernst Road and Longbranch Road intersection*
  - Boone County submitted signed R/W MOA to Central Office on 6/20/24; awaiting execution by Secretary and NTP with R/W Phase.
- **6-459 Conner Rd MUP – Boone**
  - *Along Conner Road between KY 237 (North Bend Rd) and KY 20 (Petersburg Rd). Addt'l sidewalk connect*
  - Funds added to State Forces in March; D6 performing environmental overview.
- **6-3027 Sam Neace Sidewalks – Boone**
  - *Install new sidewalk along Sam Neace Drive from Mt. Zion to Weaver Road and along Technology Way*
  - Plan set submitted by County on 5/30/24; D6 currently reviewing.
- **6-3034 Cherry Hills Subdivision Sidewalks – Boone**
  - *Replace all Sidewalks within the Boone County portion of the Cherry Hills Subdivision*
  - Design Phase funding requested on 7/5/23.
- **6-3038 Southpark Drive at KY 237 Intersection Improvement – Boone**

**Boone County  
Quarterly Meeting  
July 3, 2024**

- *Widen to add dual left turn lanes and a right turn lane at KY 237. Improve access to the businesses at Southpark Drive and KY 237 at the intersection of Southpark Drive and KY 237 (North Bend Road).*
- *Pre-design Scoping Meeting held on 2/21/24; NTP with Design Phase issued on 5/1/24.*
- **6-3225 KY 237 Multi-Use Path – Boone**
  - *Construct 4,700 ft of 10' wide multi-use path on east side of KY 237 from KY 20 to Medical Arts Drive*
  - *All documents approved by D6; Letting date?*
- **6-3229 KY 18 Sidewalk – Boone**
  - *New sidewalk on north and south side of KY 18 from Ethan Drive to existing sidewalk east of SouthPointe Drive*
  - *Joint Inspection held on 9/1/23.*
- **6-3230 Frogtown Connector Road Sidewalk – Boone**
  - *5' sidewalk on west side of Frogtown Connector Road from the end of the existing sidewalk north to Frogtown Road*
  - *Pre-Construction Conference held on 1/5/24.*
- **6-439 KY 3159 (Ted Bushelman Blvd) - KCAB**
  - *Widen Ted Bushelman from 2 lanes to 5 lanes*
  - *Project closeout approved on 4/3/24.*
- **6-441 MUP along KY 3076 (Dolwick Drive) - Erlanger**
  - *Construct a new sidewalk, provide ADA curb ramps, and install new stop bars and crosswalks along Dolwick Drive from Turfway Road to Mineola Pike.*
  - *City re-submitted plans on 1/24/24; District is reviewing.*
- **6-3029 Sweet Harmony Sidewalk – Union**
  - *Install new sidewalk along Sweet Harmony Lane from US 42 to entrance of Union Fire Department*
  - *District 6 completed review and plan approval on 5/9/24.*
- **6-466 US 42/Mall Rd/Ewing Blvd Signal Upgrades – Florence**
  - *Upgrade signals to central based system, upgraded controllers at 24 intersections, adaptive signal control, emergency vehicle preemptions, CCTV cameras and fiber optic network*
  - *District working on environmental document.*
- **6-3231 Center and Russell Street Sidewalk – Florence**
  - *New sidewalk on south side of Center Street from the existing sidewalk on Shelby Street and terminating at Liberty Court*
  - *Update from City?*
- **6-3220 Pedestrian Bridge - Walton**
  - *Install a pedestrian bridge, over railroad, connecting High Street*
  - *Plan review comments sent to City on 9/12/23.*