

**Board of Supervisors Drainage Minutes  
Of  
July 25, 2022**

**Present at Franklin County: Supervisors Gary McVicker, Mike Nolte (via Zoom), Drainage Clerk Colette Bruns, Auditor Katy Flint, Brandon Maier, (Absent was Chris Vanness).**

**Present at Wright County via Zoom: Supervisors Dean Kluss, Rick Rasmussen, Karl Helgevold, Finance Manager Amanda Meyer, Drainage Clerk Courtney Morris.**

**JDD 4-118 Main Open Ditch**

Brandon Maier from Maier Trenching explained the increase from the original estimate of \$40,000 to \$67,800.00. Maier stated that he felt CGA had given him a generic analysis of the work needed on the open ditch, he interpreted the width of the ditch differently than what CGA had. Maier's work involved 21'-26' wide of dirt work, whereas CGA had between 7'-8' wide. Maier investigated the site in February of 2021 and there was snow covering the ditch so it was hard to see what really needed to be done and some issues were not visible at the time. Last fall Maier realized the estimate was too low, Vanness visited the site where the work was already in progress, & said to continue, then Boards would have to discuss the estimate when the project was complete. Maier also said there was a plugged surface outlet & asked Vanness & Bruns if he could repair this & got the okay to go ahead & repair.

Motioned by Kluss, seconded by Nolte to accept the revision of the estimate and pay the invoice in the amount of \$67,800.00. All ayes Wright County, All ayes Franklin County (Absent-Vanness). Motion carried.

\_\_\_\_\_  
Gary McVicker, Chairman

ATTEST: \_\_\_\_\_  
Colette Bruns, Drainage Clerk