

**STORM WATER COMMITTEE MINUTES**  
**JUNE 4, 2019**

The Storm Water Committee meeting was held on June 4, 2019 at North Royalton City Hall, 14600 State Road. The meeting was called to order at 6:14 p.m.

**PRESENT:** **Committee Members:** Chairman Gary Petrusky, Vice Chair Dan Langshaw; **Council:** Larry Antoskiewicz, John Nickell, Paul Marnecheck, Dan Kasaris; **Administration:** Mayor Robert Stefanik, Law Director Thomas Kelly, Wastewater Supt. Mark Smith, Service Director Nick Cinquepalmi. **Other:** Linda Barath.

Moved by Mr. Langshaw, seconded by Mr. Petrusky to **excuse Mrs. Hannan**. Roll Call: Yeas: 2. Nays: 0.  
**Motion carried.**

**APPROVAL OF MINUTES**

Moved by Mr. Langshaw, seconded by Mr. Petrusky to **approve the May 7, 2019 minutes**. Roll Call: Yeas: 2. Nays: 0. **Motion carried.**

**UNFINISHED BUSINESS**

**1. Storm Water/Infrastructure Maintenance Monthly Report**

A copy of this report is attached to these minutes.

**2. Maintenance Projects**

Mr. Cinquepalmi said that they are tying in these projects with the street work being done. He said that they have been rebuilding or replacing a lot of catch basins throughout the developments. He said that they have also addressed 3-4 sink holes this month.

**3. Turnpike Mitigation**

No update.

**NEW BUSINESS**

**1. Cleaning Sewers**

Mr. Petrusky said that he added this to the agenda and asked what process is being followed regarding the vac truck to clean out the sewers from grass and yard debris. Mr. Cinquepalmi said that they did a lot of joint work in the developments last year. He said that every catch basin has been addressed whether it has been rebuilt from scratch or repaired, and after the work is done everyone of them gets vacuumed out. He said that they try to get the vac truck out as often as we can, especially after major rains. He said there are 3,000 catch basins throughout the city.

**ADJOURNMENT**

Moved by Mr. Langshaw, seconded by Mr. Petrusky to **adjourn the June 4, 2019 meeting**. Yeas: 2. Nays: 0.  
**Motion carried. Meeting adjourned at 6:18 p.m.**

## Street Department & Storm Water Monthly Report – May 2019

4/29/19-Mon.

Crack Seal-Julia & Jay.

Catch Basins-pour new concrete in 4 basins on Glen Abbey.

Storm Water-repair two basins on Dublin Dr. [4853 & 4858].

4/30/19-Tue.

Crack Sealing-James Dr.

Catch Basins-Glen Abbey set up the last 4 basins for a Wednesday pour.

Storm Water-Ditching W130th, [10315 to 10715].

5/1/19-Wed.

Catch Basins-pour new concrete in the last 4 basins on Glen Abbey.

Asphalt-C. W. D. sent two crews out to repair all the water main breaks throughout the city. One crew will be tearing out, while the asphalt crew follows. We had a total of 14 water main breaks this winter.

5/2/19-Thur.

Catch Basins-return to Stoney Creek there are 5 basins left to repair. This will complete our work in Hunters Creek.

Asphalt- finish the C.W.D. digs, [5 digs left to asphalt].

Storm Water-8478 Royalhaven Dr., ditch out in front of the property in order to lower the pipe, [water was backing up].

5/3/19-Fri.

Catch Basins-continue on Stoney Creek.

Patching.

Storm Water-clean and open all our storm structure throughout the city.

5/6/19-Mon.

Crack Sealing-finish Julia Dr.

Storm Water-repair the pipe at 10505 Sprague Rd. then ditch out in front of the property.

Catch Basins-continue on Stoney Creek.

5/7/19-Tue.

Crack Sealing-Pinestream Development.

Catch Basins-Stoney Creek, set up the last 5 basins for a Wednesday pour.

Berming- Wallings Rd. [between Ridge & State].

5/8/19-Wed.

Catch Basins-Stoney Creek, pour new concrete in 5 basins.

Berming-Wallings Rd. [between Ridge & State].

Mowing-North Akins.

5/9/19-Thur.

Catch Basins-on the corner of Washington & York Rd. the basin needs rebuilt & poured. Should be a one-day job.

Berming-finish Wallings Rd. [between Ridge & State]. Start on the other half of Wallings Rd. [between State & the line].

Mowing-cut and weed whack around our guardrails.

5/10/19-Fri.

Asphalt-Y.M.C.A. grind out and install new asphalt in several areas. Also installed a strip in front of 11924 Abbey Rd.

Storm Water-Vac. out recent basin repairs in Hunters Creek and Glen Abbey.

5/13/19-Mon.

Storm Water-catch basins, start working on Chesapeake Dr. there are 15 basins that need rebuilt or tuck pointed.  
Berming-continue on Wallings Rd. between State & the Broadview Heights line.  
Mowing-continue cutting around our guardrails.

5/14/19-Tue.

Storm Water-catch basins, continue on Chesapeake Dr.  
Berming-Wallings Rd. moving west from the line.  
Mowing-continue cutting around our guardrails.

5/15/19-Wed.

Storm Water-Bennett & Rt82, jet out and vac the storm lines and the main box culvert going across the street.  
Berming-continue on Wallings Rd.  
Catch Basins-set up basins for a Thursday pour.

5/16/19-Thur.

Storm Water-Bennett & 82, pipes are separated in 3 areas. It's a 4ft section on Bennett Rd. that will be dug out and repaired.  
Berming-Wallings Rd.  
Catch Basins-poured 6 basins on Chesapeake Dr.

5/17/19-Fri.

Asphalt-3271 Akins Rd. installed an asphalt strip [new driveway]. Then sent the same crew to Wallings Rd. for berming in the afternoon.  
Concrete-saw cut Pioneer Tr. For future joint repairs.

5/20/19-Mon.

Berming-finish Wallings Rd.  
Storm Water-catch basins, start work on the other side of Chesapeake Dr.

5/21/19-Tue.

Storm Water-catch basins, continue working on Chesapeake Dr.  
Culvert Pipe Replacement-11898 Albion Rd. remove & replace pipe and set up for a Wednesday pour.

5/22/19-Wed.

Storm Water-catch basins, pour 4 basins & half of slab on Chesapeake Dr.  
Culvert Pipe- pour the new apron at 11898 Albion Rd. In the afternoon Crack Sealed.

5/23/19-Thur.

Storm Water-catch basins, pour 3 basins & half of slab on Chesapeake Dr.  
Culvert Pipe Replacement-7134 Wallings Rd. remove & replace and install concrete apron.

5/24/19-Fri.

Storm Water-continue working on Chesapeake Dr.  
Asphalt-install strips in our recent apron jobs. We will also pull forms & landscape everything.  
Vac. Truck-Jet & Vac. basins in Hunters Creek.

5/28/19-Tue.

Storm Water-clean out trough in the Lodge retention basin.  
Catch Basins-Chesapeake Dr.  
Vac. Truck-finish up in Hunters Creek, then move to Cedar Estates.  
Saw Cutting-open up all of our recent basin pours. This is being done for future crack sealing.

5/29/19-Wed.

Catch Basins-Chesapeake Dr. set up for Thursday pour.

Storm Water-12438 Albion Rd. remove old pipe in the front of their property, [rusted & collapsed].

Vac. Truck-Bennett Rd. We did both sides, from Rt82 to the bottom of the hill.

5/30/19-Thur.

Catch Basins-poured 5 basins and half of slab on Chesapeake Dr. This completes our basin repair project. We will crack seal the entire development Friday.

Storm Water-We ditched out 15965 State Rd. & 15039 State Rd. to improve water flow. Then went to 10313 York Rd. to restore the berm & ditch. This will get the water off the road and into the ditch.

5/31/19-Fri.

Crack Sealing- Chesapeake Development.

Concrete-Pioneer Trl. The cul-de-sac needs joint repaired.