










































 
 Project Planning for B-23-CP-OH-1200 City of North Royalton 
 
Introduction and Purpose  
Describe the proposed project and discuss why the project is needed. Be sure to include any existing 
compliance issues or future permitting concerns.  
 
The Abbey Road Sanitary Improvements Project provides centralized gravity sewer collection 
system in a unsewered area within the city to provide sewer service to residents and local 
businesses as well as support development opportunities for 150 acres of industrially zoned vacant 
land.  Construction of the proposed 15-inch diameter sanitary sewer will require existing residents 
and businesses to connect to the collection system and abandon on-site septic treatment systems as 
required by Cuyahoga County Health Department to meet environmental compliance and health 
and safety requirements.   
 
The project also includes construction of a force main that will convey flow from a pump station at 
the City’s Wastewater Treatment Plant ‘B’ for long term service and operations of the northern 
sewershed area with existing sanitary sewer service.   
 
This project is subject to Ohio Environmental Protection Agency (Ohio EPA) Permit-To-Install (PTI) 
permit application process for the installation of sanitary sewers.  The project has been submitted 
to Ohio EPA for PTI permit issuance.   
 
Existing Situation  
Describe the type/condition/limitations of existing wastewater systems. Include capacity and 
inflow/infiltration analysis, if applicable.  
Describe existing service area and population served.  
Include a map of existing systems/service areas, if applicable  
 
An existing 8-inch diameter sanitary sewer provides limited sewer service to homes along Abbey 
Road.  Due to the relatively shallow depth and extent of this sewer, it can only serve 52 acres of 
road frontage with a capacity of 0.023 million gallons per day (mgd) of sanitary sewer flow 
compared to the proposed 15-inch diameter sanitary sewer that will have a capacity of 3.63 mgd 
for the full-service area represented on the attached map.  The areas in solid color represent the 52-
acre area with existing sanitary sewer coverage, whereas the hatched areas represent the expanded 
service area with construction of the proposed sanitary sewer. 
 
Future Conditions  
Describe other related projects anticipated for implementation over the next twenty years.  
Describe the projected service area and the projected population to be served.  
 
The unsewered vacant land is zoned industrial and planned for development with an estimated 
972,825 square feet of commercial floor space for the York Beta Industrial Park area within the 
blue hatched area of the exhibit.  The sanitary sewer also allows for an estimated additional 
755,370 square feet of commercial floor space of future development area on the west side of 
Abbey Road. 
 
Alternatives  
Describe the project alternatives considered. Along with a cost comparison, the description should 
include all other relevant technical, managerial, financial, operational, and local factors that will be 
part of the decision-making process. Where environmental resources (streams, wetlands, woodlots, 
etc.) may be present, explain how avoidance of impacts to such resources was included in the 
evaluation of alternatives. Discuss potential regionalization alternatives, if applicable.  



 
The sanitary sewer design alternatives analysis was performed as Technical Memorandum No. 2, 
Forcemain and Gravity Sewer Alignment Study dated May 2022.  Please refer to the attached.  The 
evaluation included qualitative analysis of each alignment as shown in Section 4, evaluating each 
alignment based on constructability, environmental impacts, maintenance, permitting and public 
acceptance metrics.  The summary in Section 4.5.2 shows scoring criteria in favor of the north-
south alignment along Abbey Road with an east-west leg along the north side of the Turnpike to a 
connection point to the existing interceptor sewer.   
 
Selected Alternative  
Identify the basis for choosing the selected alternative (lowest cost, operational efficiency, fewest 
environmental impacts, etc.), thereby demonstrating that it is a cost-effective alternative. Describe the 
selected alternative in sufficient detail, including the following:  
• • Provide an engineering description of the facilities to be constructed, including a basic 
layout, sizing of treatment units, and intended capacity of the treatment facilities.  
• • Describe how this project will address current compliance issues, if applicable.  
• • Demonstrate how the proposed facility will be sized for current needs with an appropriate 
allowance for future growth.  
• • Include a map of the project area, indicating where construction will occur.  
 
The Abbey Road Sanitary Sewer Improvement project plans have been completed and submitted to 
Ohio EPA for PTI permit approval.  Please refer to the attached gravity sewer design calculations 
document and project plans that show the alignment of the sanitary sewer. 
 
Preliminary Estimate  
Provide a preliminary estimate of the proposed project’s costs and the associated impact on local user 
rates. If a rate increase is needed to support the project, an estimate of the increase should be included.  
 
The estimated construction cost is $9,994,000 for the Abbey Road Sanitary Sewer Improvement 
project.  The City is not considering rate increases or assessment to properties for project 
reimbursement.  The engineer’s opinion of probable cost for construction of the project is attached 
for reference.   
 
Public Participation  
Provide information regarding public participation for the project, to date, such as minutes from 
council meetings, public meeting information, or newspaper articles. Describe any planned public 
participation activities, particularly for projects that may be controversial. 2  
 
The project was presented to City Planning Commission on May 3, 2022, for approval.  The City 
provided notification letters to property owners within a 500-foot radius of the project area.  The 
design team presented the project overview along with project details including new sanitary 
service for existing properties, work areas and easements, maintenance of traffic and impacts to 
local residents and businesses.  Community members and local property owners that attended the 
planning commission meeting were given opportunity to ask questions and receive answers from 
the design team and the City approved the project for commencement.  
 
Below are hyperlinks to public facilitates planning documents that helped to inform and support 
the investment in expanding the industrial park development. Specifically, the steering committee 
for the community’s 2021 Master Plan ranked this project as a priority. The Cuyahoga County HUD 
Consolidated Plan emphasizes the need for infrastructure investments to support economic 
development by declaring a need for “job ready sites to attract business.” (pg.163) The Cuyahoga 
County 5-year Economic Development Plan summarizes the direction and support structure in 
place to attract businesses to the community and to create good paying jobs to the area.  



• Master Plan 2021 North Royalton Master Plan 
• Cuyahoga County 5 year Economic Development Plan R2020-0156C Five Year 

Plan Action Item Status Report as of July 2020.pdf (cuyahogacounty.us) 
Cuyahoga County HUD Consolidated Plan Microsoft Word - 2020-2024 CONS Plan 
Cuyahga County DoD.docx (cuyahogacounty.us) 

 
Environmental Issues  
Describe the project area’s major resources (streams, wetlands, forests, historic structures, 
etc.) and possible impacts of the project implementation on these resources. Describe how 
impacts to these resources can be avoided or minimized. List any other review agencies that 
have been contacted for input and the response received, if any.  
Identify construction-related impacts (noise, dust, traffic disruption, sediment runoff, etc.) 
specific to the type of work proposed and discuss applicable best management practices to 
address them.  
 
There are no anticipated environmental issues associated with construction of this project.  
An environmental review will be performed to confirm or identify any environmental 
resources that need to be protected.   
 
Funding  
Describe all anticipated sources of funding for the project: 
 
City of North Royalton will borrow from the Ohio Water Development Authority for their 
local portion of the funds, the balance of the funds are Congressional earmark funds. 
 
Outputs and outcomes 
Describe the projects overarching result, and who benefits from the project  
 
1 Sanitary sewer facilities expanded  
755,370 square feet of commercial floor space of future development area on the west side 
of Abbey Road 
6 parcels that currently are on septic will have new sanitary sewer service 
 
Workplan for identifying contractors 
 
The city will publicly advertise the project for contractor bids.  The advertisement will be 
posted in the local newspaper for legal notice and plan rooms will be notified of the project 
for subscribed contractors to receive communications of the project advertisement.   
 

https://northroyalton.org/Departments/community-economic%20development/NORTH%20ROYALTON%20MASTER%20PLAN%202021.pdf
http://council.cuyahogacounty.us/pdf_council/en-US/EconomicDevelopment/R2020-0156C%20Five%20Year%20Plan%20Action%20Item%20Status%20Report%20as%20of%20July%202020.pdf
http://council.cuyahogacounty.us/pdf_council/en-US/EconomicDevelopment/R2020-0156C%20Five%20Year%20Plan%20Action%20Item%20Status%20Report%20as%20of%20July%202020.pdf
https://cuyahogacounty.us/docs/default-source/development/2020-2024consplan.pdf?sfvrsn=3db64d2c_2
https://cuyahogacounty.us/docs/default-source/development/2020-2024consplan.pdf?sfvrsn=3db64d2c_2


Funding 
Source Abbey Road Sanitary Improvements Project 

Congressionally Directed Spending  $               2,000,000.00 

OEPA SRF Loan  $               7,994,000.00 

 $                                 -   

 $                                 -   

Funding Total  $               9,994,000.00 
A. Personnel

Salary Total $0
B. Fringe 

Fringe Total $0
C. Travel

Travel Total $0
D. Equipment

Equipment Total $0
E. Supplies

Supplies Total $0
F. Contractual

Engineering for sanitary sewer improvements $432,650
Contractual Total $432,650

G. Construction Congressional earmark (CDS) will go towards Construction costs $2,000,000

$7,224,610
Construction Total $7,224,610

H. Other
General conditions, bonds insurance, phasinh, escalation $1,428,395
Contingency $908,566
Other Total $2,336,961

I. $9,994,221
J. Indirect

$0
Indirect Total $0

K. $9,994,221

City of North Royalton 

Total Direct Charges

Salaries + Fringe * Indirect Rate (15.95%)

Totals (sum of I and J)
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